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Via Electronic Filing rEeFS)

Ms. Marlene H. Dortch
Secretary
Federal Communications Commission
236 Massachusetts Avenue, N.E.
Suite 110
Washington, D.C. 20002

Re: Facility ID No. 147
WTIC-TV Hartford, Connecticut
Request for Waiver of Interference Protection Deadline
MB Docket No. 03-15

Dear Ms. Dortch:

Tribune Television Company ("TIC"), licensee ofWTIC-TV, NTSC Channel
6IIDTV Channel 31, Hartford, Connecticut, by its undersigned counsel, hereby requests a waiver
of the interference protection deadline established by the Commission in the Second DTV
Periodic Report & Order in the above-referenced docket. I This waiver request is filed pursuant
to the Commission's recent Public Notice addressing various DTV channel election issues
relating to the July, 1,2005 replication/maximization deadline? As demonstrated more fully
below, TIC has been unable to complete construction of its maximized DTV facilities due to
circumstances beyond its control. For this reason, TTC also hereby requests a renewal of its
Special Temporary Authority ("STA") to continue reduced-power DTV operations while it
completes construction of its maximized facility. See FCC File No. BEDSTA-20050321ATQ.

WTIC is tq.e Fox affiliate in the Hartford-New Haven, Connecticut DMA, which
is one of the top-l 00 markets in the U.S. WTIC has aDTV constructionperrnit to operate from

I Second DTV Periodic Review and Order, 9 FCC Rcd 18,279 (released September 7, 2004 ( "SecondDTV
Periodic DTV Order").
2 Public Notice, "DTV Channel Election Issues - Compliance with the July I, 2005 Replication/Maximization
Inteiference Protection Deadline; Stations Seeking Extension o/the Deadline," DA 05-1636, released June 15,
2005.
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its current analog transmission site, see FCC File No. BMPCDT-20030328ABZ, and a pending
minor modification application proposing to maximize WTIC's DTV facilities and conform
them to the latest technical specifications ofWTIC's tower which is to be modified and
strengthened by its owner. See FCC File No. BMPCDT-20040616AAM. Prior to the due date of
Form 381, TIC learned that the FCC had been unable to complete coordination with Canada on
WTIC's pending DTV construction permit application. Accordingly, TTC certified on Form 381
that it would build-out the facilities proposed in the construction permit application but that those
facilities had not been authorized because of a pending international coordination issue. See
FCC File No. BCERCT - 20041104AYB. On June 8, 2005, the Commission issued to WIlC a
tentative channel 31 designation for its post-transition DTV operations.3 Following that
designation and pursuant to the interference protection requirements adopted by the FCC in the
Second DTVPeriodic Order, WTIC was required to build-out its maximized DTV facility by
July 1,2005 because channel 31 is its DTV channe1.4

TTC has been unable to complete construction of its maximized DTV facilityfor
several reasons beyond its control. Most recently, TTC has been prevented from completing
construction because the FCC has not yet acted on its underlying construction permit application
due to delays in securing Canadian concurrence. See FCC File No. BMPCDT-20040616AAM.
For this reason alone, the Commission should grant TTC the requested extension. The
Commission has consistently recognized that DTV construction delays caused by international
coordination issues satisfy the "circumstances beyond the licensee's control" test.

Even if the FCC approved WTIC's maximized DTV construction permit
application tomorrow, TTC would still be unable to complete construction of those facilities
because WTIC's tower owner has not yet completed the tower improvements and related
strengthening work needed to permit WTIC to operate at the parameters proposed in its
maximization application. The tower improvement work includes the addition of a new
candelabra to be installed on the top ofthe tower where, inter alia, WTIC's high-powered DTV
antenna will be installed. The installation of the new candelabra will be no small undertaking 
the owner will need to remove WTIC's analog antenna from the top of the existing tower as well
the top two sections ofthe tower.

As demonstrated above, TTC submits that it has been unable to complete
construction ofWTIC's DTV maximization facility due to circumstances beyond its control and
that the requested extension ofthe interference protection deadline should be granted. Despite
these and other DTV construction delays beyond its control, TTC has not simply stood by. TTC
constructed and signed on a DTV STA facility for WTIC in March of2004. See FCC File No.
BMDSTA-20040225ABV. This WTIC-DT STA operation provides substantial service to the
Hartford market -- approximately 75 percent ofthe population inside the noise limited contour of

3 Public Notice, "DTV Tentative Channel Designationsfor 1,554 Stations Participating in the First Round ofDTV
Channel Elections," DA 05-1743, released June 23, 2005 & Accompanying Table.
4 See Second Periodic DTV Order. ~ 78
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WTIC-DT's channel 31 allotment receive service from the WTIC-DT STA facility. In addition,
the WTlC-DT STA provides service to 100 percent of the land area in the Hartford-New Haven
DMA. The WTle-DT STA facility also provides the requisite 48 dBu signal to Hartford,
WTIC's city oflicense.

Until the various impediments are removed and TTC builds-out WTIC's
maximized DTV facility, the WTIC-DT STA allows TTC to provide DTV programming,
including the Fox network HD programming, to the Hartford market. For this reason, TTC
submits that the request for extension ofthe WTIC-DT STA is in the public interest and should
also be granted.

Please direct any questions regarding this request to the undersigned.

mcerely, - P~I/arr
Thomas P. Van Wazer


